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BEFORE THE ARIZONA CORPORATION COMMISSION 

fEFF HATCH-MILLER 
Chairman 

Commissioner 
J&ofis ;c;r!cratiar Commission WILLIAM A. MLTNDELL 

MARC SPITZER 
p $7 c p< ETE K) 

Commissioner 
MIKE GLEASON 

Commissioner 
WSTIN K. MAYES 

Commissioner 

N THE MATTER OF TUCSON ELECTRIC 1 DOCKET NO. L-OOOOOC-95-0084 I DECISION NO. 68799 ’OWER COMPANY’ REQUEST FOR AN 
3XTENSION OF TIME ON THE 
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construction. The Applicfit’shall have the right to apply to the 
Corporation Commission for an extension of these time 
limitations, to be exercised at any time at the Applicant’s 
option.” 

3. The Committee approved the CEC on June 27, 1995. Therefore, TEP was to 

commence construction on the Phase Two facilities by June 27,2005 and such construction was to 

be completed by June 27,2006. 

4. On December 21, 2005, TEP filed a request for a time extension to construct a 

portion of the transmission facilities approved by the subject CEC. TEP offers two reasons for 

requesting a time extension to the subject CEC. They are in condemnation proceedings with 

Marley Cattle Company for an easement needed to complete construction of the certificated 

project. Secondly, TEP states the actual load growth in the vicinity of Green Valley Substation has 

been lower than anticipated a decade ago and, therefore, there is not a current need for the Phase 

Two Project facilities. 

5. In its December 21,2005 filing, TEP indicated it commenced construction of Phase 

Two facilities by the required date and states its is currently constructing 4.7 miles of the 12.2 

miles Phase Two Project. 

6. TEP also opines that a time extension would facilitate a consideration of alternative 

system solutions more suited to currently prevailing conditions. 

7. On June 23, 2006, the Commission’s Utilities Division Staff (“Staff’) filed a 

memorandum in this docket. Therein Staff requested that the Commission issue a Decision or 

Procedural Order that grants a temporary time extension until December 31, 2006. Such a time 

extension will allow sufficient time for the condemnation proceeding with Marley Cattle Company 

to conclude. The additional time will also afford TEP sufficient time to perform its due diligence 

review of alternati ements. Finally, this extension in time will allow Staff an 

opportunity to asc ompliance already achieved by TEP and time to prepare 

and file a responsive Staff report. 

8. Staff also requested that the Co order TEP to file a report with Staff by 

ding with Marley Cattle August 31, 2006, that addresses the status of it condemnation pro 

Decision No. 68799 
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Company, forecasts when additional Phase Two- or alternative facilities are now needed, and the 

findings of any and all system improvements considered as an alternative to the portion of the 

certificated Phase Two Project not yet constructed. 

9. In its June 23, 2006 memorandum, Staff recommends a responsive Staff report be 
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ORDER 

IT IS THEREFORE ORDERED that the expiratio 

n No. 59221 is hereby extended to December 31,2006. 

IT IS FURTHER 0 

nstruct facilities granted in 

ERED that TEP will file with Commission Docket Control, no later 

han August 31,2006, a report addressing topics outline in Finding No. 8. 

IT IS FURTHER ORDERED that Staff shall file a Staff Report regarding TEP's request 

For extension of time for its authority to constructed facilities granted in Decision No. 59221 no 

atter than September 29,2006. 

IT IS FURTHER ORDERED that this decision shall be effective immediately. 

BY THE ORDER OF THE ARIZONA CORPORATION COMMISSION 

&&m COMMISSIONER - 

\ COMMISSIONER 

IN WITNESS WHEREOF, I BRIAN C. McNEIL, Executive 
Director of the Arizona Corporation Commission, have 
hereunto, set my hand and caused the official seal of this 
Commission to be affixed at the Capitol, in the City of 
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SERVICE LIST FOR: Tucson Electric Power Company 
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